





INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022 REMARKS CODE PROCUREMENT PMO/ MODE OF SCHEDULE FOR EACH PROCUREMENT ACTIVITY **ESTIMATED BUDGET (PhP)** (BRIEF DESCRIPTION OF (PAP) ADS/POST SUB/OPEN NOTICE OF CONTRACT SOURCE PROGRAM/ END-**PROCUREMENT** TOTAL CO MOOE PROGRAM/PROJECT) **PROJECT** USER OF IB/REI **OF BIDS AWARD** SIGNING OF FUNDS Liquid Chlorine, Corporate 1st, 2nd, 3rd & 4th Quarter 742,840.00 742,840.00 Shopping 1 Chemical & Filterants MWD chemical mixer Fund system control & data Negotiated Corporate acquisitions for pump Machinery & Equipments MWD 1st. 2nd & 3rd Quarter 990,000.00 990,000.00 Procurement Fund ops service area Transmission and Negotiated Corporate 1st, 2nd & 3rd Quarter 900,000.00 900,000.00 3 MWD expansion Distribution lines Procurement Fund computers, Info & Computer Tech. multimedia projector, Negotiated Corporate 400,000.00 1st, 2nd & 3rd Quarter 400,000.00 MWD 4 ticket dispenser, Fund Eqpts. Procurement smartphones Infrastructure (Storage multi -level water Negotiated Corporate 100,000.00 100,000.00 5 MWD 1st Quarter Procurement Fund relay monitor Facilities) Negotiated solar power system Power Production Corporate 600,000.00 MWD 2nd Quarter 600,000.00 for booster pump Fund Equipments Procurement Purchase of sand Negotiated Water Treatment Corporate separator 1st Quarter 900,000.00 900,000.00 MWD Procurement Fund chlorinator, sand Equipments separator Common Use Supplies Negotiated Corporate 1st & 3rd Quarter 200,000.00 200,000.00 Office Supplies Expenses MWD Fund Procurement & Equipment

Prepared by:

JOHNNO AÑIS BAC Member Recommended by:

LETICIA O. SACALAMITAO
BAC Chairperson

Approved by:

ENGR. ROGELIO B. MINA, JR. General Manager







INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022												
CODE	PROCUREMENT	PROCUREMENT PMO/ MODE OF SCHEDULE FOR EACH PROCUREMENT ACTIVIT							ESTIMATED BUDGET (PhP)			REMARKS
(PAP)	PROGRAM/PROJECT	END- USER	PROCUREMENT	ADS/POST OF IAEB	SUB/OPEN OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING	SOURCE OF FUNDS	TOTAL	MOOE	со	(BRIEF DESCRIPTION OF PROGRAM/PROJECT)
9	Fuel, Oil, & Lubricant Expenses	MWD	Direct Contracting	Monthly				Corporate Fund	1,245,000.00	1,245,000.00		Gasoline, Oil & Lubricant Expenses
10	Electricity Expenses	MWD	Direct Contracting	Monthly				Corporate Fund	6,960,000.00	6,960,000.00		Pump Stations & Admin. Building
11	Training Expenses	MWD	Negotiated Procurement	As Needed				Corporate Fund	300,000.00	300,000.00		Seminars, trainings of personnel & BOD
12	Telephone/Landline Expenses	MWD	Direct Contracting	Monthly				Corporate Fund	50,400.00	50,400.00		Landline Services
13	Internet Expenses	MWD	Shopping	Monthly				Corporate Fund	102,000.00	102,000.00		Internet Services
14	Cable Expenses	MWD	Shopping	Monthly				Corporate Fund	30,000.00	30,000.00		Cable Services
15	Service Connections & Maintenance Materials	MWD	Shopping	As Needed				Corporate Fund	1,200,000.00	1,200,000.00		
16	Auditing Services	MWD	Direct Contracting	Annual				Corporate Fund	200,000.00	200,000.00		Audit fee of COA for annual audit transactions

Prepared by:

JOHNNY 6. AÑIS BAC Member Recommended by:

BAC Chairperson

Approved by:

ENGR. ROGELIO B. MINA, JR. General Manager







INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022 CODE PROCUREMENT REMARKS PMO/ MODE OF SCHEDULE FOR EACH PROCUREMENT ACTIVITY **ESTIMATED BUDGET (Php)** (PAP) PROGRAM/PROJECT ADS/POST SUB/OPEN NOTICE OF CONTRACT (BRIEF DESCRIPTION OF END-**PROCUREMENT** SOURCE TOTAL MOOE CO PROGRAM/PROJECT) USER OF IAEB OF BIDS **AWARD** SIGNING **OF FUNDS** MWD Water Supply pump house & site MWD-ICG / public bidding System Improvement MWD 3rd Quarter & 4th Quarter 10,950,000.00 10,950,000.00 development LWUA-loans Project I (Sta. Monica) MWD Water Supply pipelines / valves and MWD-ICG / 1,500,000.00 System Improvement public bidding 1st Quarter & 2nd Quarter 1,500,000.00 MWD other fittings LWUA-loans Project II (Calapan) TOTAL 27,370,240.00 11,030,240.00 16,340,000.00

Prepared by:

JOHNNY AÑIS BAC Member Recommended by:

BAC Charperson

Approved by:

ENGR. ROGELIO B. MINA, JR.
General Manager